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1. INTRODUCTION

Purpose of the SOW. This Statement of Work (SOW) sets forth the procedures and
requirements for implementing the pre-remedial design and remedial design work for the
remedy selected in the Record of Decision (ROD) signed by the U.S. Environmental
Protection Agency (EPA) on March 3, 2016 for the lower 8.3 miles of the Lower Passaic
River part of the Diamond Alkali Superﬁmd Site. %Me—%{ jiven the complex1ty and
uncertainty involved with remediating sediment sitesaetivities SOV especially at
such a large scale, EPA expects to employ an adaptive management ag %meh%ﬁ during
repterentaton-¢ *he remedlal deslgn and implementation of theseleeted remedy-forthe
' Hes-et-the-lassaie - +Information and experlence gained as a result of
earher stages of the remedial de51gn and remedy lmplementatlon wﬂl mform later stages
ofthe design and implementationrerae i" ettt e eran-o b an-td e

srpEement-apprasch-to-sddressingthesite, This will allow for appropriate adjustments
or modifications to enable efficient and effectwe remedy implementation, providing a
means to address uncertainties promptly and inform specific design decisions.

o

Structure of the SOW.

Section 2 (Community Involvement) sets forth EPA’s and Settling Party’s responsibilities
for community involvement.

Section 3 (Remedial Design) sets forth the process for developing the Pre-Design
Investigation and Remedial Design, which includes the submission of specified primary
deliverables.

Section 4 (Emergency Response, Off-Site Shipments and Reporting) sets forth Settling
Party’s emergency response, off-site shipments and reporting obligations.

Section 5 (Deliverables) describes the content of the supporting deliverables and the
general requirements regarding Settling Party’s submission of, and EPA’s review of,
approval of, comment on, and/or modification of, the deliverables.

Section 6 (Schedules) sets forth the schedule for submitting the primary deliverables, and
sets forth the schedule of milestones regarding the completion of the RD.

Section 7 (State Participation) addresses State participation.
Section 8 (References) provides a list of references, including URLs.

The Scope of the Remedy includes the actions described in Section 12 of the ROD,
including the following major components:

(a) An engineered cap will be constructed over the river bottom of the lower 8.3
miles, except in areas where backfill may be placed because all contaminated
fine-grained sediments have been removed. The engineered cap will generally
consist of two feet of sand and may be armored where necessary to prevent
erosion of the sand.

(b) Before the engineered cap 1s installed, the river will be dredged bank to bank
(approximately 3.5 million cubic yards) so that the cap can be placed without
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increasing the potential for flooding. Depth of dredging is estimated to be 2.5 feet,
except in the 1.7 miles of the federally authorized navigation channel closest to
Newark Bay.

The remedy will include sufficient dredging and capping to allow for the
continued commercial use of a federally authorized navigation channel in the 1.7
miles of the river closest to Newark Bay and to accommodate reasonably
anticipated future recreational use above RM 1.7.

Dredged materials will be barged or pumped to a sediment processing facility in
the vicinity of the Lower Passaic River/Newark Bay shoreline for dewatering.
Dewatered materials will be transported to permitted treatment facilities and
landfills in the United States or Canada for disposal.

Mudflats dredged during implementation of the remedy will be covered with an
engineered cap consisting of one foot of sand and one foot of mudﬂat

reconstruction (habitat) substrate.

‘Institutional ‘controls will be implemented to protect the engineered cap. In
addition, New Jersey’s existing prohibitions on fish and crab consumption will
remain in place and will be enhanced with additional community outreach to
encourage greater awareness of the prohibitions until the concentrations of
contaminants of concern in fish and crab tissue reach protective concentrations
correspondmg to remediation goals. EPA will share the data and consult with
New Jersey Department of Envnronmental Protection about whether the
prohibitions on fish and crab consumption: advisories can be lifted or adjusted to

-allow for increased consumptlon as contaminant levels decline.

‘Long-term monitoring and maintenance of the engineered cap will be required to

ensure its stability and integrity. Long-term monitoring of fish, crab and sediment
will also be performed to determine when interim remediation milestones,
remediation goals and remedial action objectives are reached. Other monitoring,
such as water column sampling, will also be performed.

Performance Standards

(2)

(b)

Performance Standards (PS) related to remedy implementation will be developed
by EPA and incorporated into the Remedial Design (RD) process. The RD shall
be developed to achieve the PS developed by EPA. Hewever—EPA will consider
opinions/suggestions provided by the Settling Party to EPA with respect to PS.

EPA is developing the following PS:

(1)  Engineering performance standards, including but not limited to
resuspension and productivity.

(2) Quality of life performance standards, including, but not limited to, air
quality, odor, noise and lighting.



The terms used in this SOW that are defined in the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), in regulations promulgated
under CERCLA, or in the Settlement Agreement and Order on Consent (Settlement
Agreement), have the meanings assigned to them in CERCLA, in such regulations, or in
the Settlement Agreement, except that the term “Paragraph” or “9” means a paragraph of
the SOW, and the term “Section” means a section of the SOW | unless otherwise stated.

2. COMMUNITY INVOLVEMENT
Community Involvement Responsibilities

(a) EPA has the lead responsibility for developing and implementing community
involvement activities at the Site. Previously, during the RI/FFS phase, EPA
developed a Community Involvement Plan (CIP) for the Lower Passaic River and
Newark Bay. Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the existing
CIP and determine whether it should be revised to describe further public

“involvement activities during the Work that are not already addressed or provided
for in the ex1stmg CIP

(b) If requested by EPA, Setthng Party shall participate in community mvolvement
activities, including participation in (1) the preparation of information regarding
the Work for dissemination to the public, with consideration given to including
mass media and/or Internet notification, and (2) public meetings that may be held
or sponsored by EPA to explain activities at or relating to the Site. Settling Party’s
support of EPA’s community involvement activities may include providing online
access to initial submissions and updates of deliverables to (1) any Community
Advisory Groups, (2) any Technical Assistance Grant recipients and their

_advisors, and (3) other entities to provide them with a reasonable opportumty for
review and comment. EPA may describe in its CIP Settling Party’s
responsibilities for community involvement activities. All community
ivolvement activities conducted by Settling Party at EPA’s request are subject to
EPA’s oversight. Upon EPA’s request, Settling Party shall establish a community
information repository at or near the Site to house one copy of the administrative
record.

(c) Settling Party’s Community Coordinator. If requested by EPA, Settling Party
shall-use-best-efforts-to, within 15 days_or such longer time as specified by EPA
designate and notify EPA of Settling Party’s Community Coordinator. Settling
Party may hire a contractor for this purpose. Settling Party’s notice must include
the name, title, and qualifications of the Settling Party’s Community Coordinator.
Settling Party’s Community Coordinator is responsible for providing support
regarding EPA’s community involvement activities, including coordinating with
EPA’s Community Involvement Coordinator regarding responses to the public’s
inquiries about the Site.
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3. REMEDIAL DESIGN

Project Management Plan. The purpose of the Project Management Plan is to develop a
strategy to complete the Remedial Design (RD) and Remedial Action (RA) successfully,
including, but not limited to:

(2)

(b)

(©

(d)

A description of the overall management strategy for performing the RD,
including a proposal for phasing of design and construction, if applicable;

A description of the proposed approach to contracting, and proposed general
approach to construction, operation, maintenance and monitoring of the RA as
necessary to implement the Work;

A description of the responsibility and authority of, and communications strategy
among, all organizations and key personnel involved with the development of the
RD, including by not limited to meetings between the Setthng Party S Pro;ect ;

Coordinator and EPA’s Project Coordinator;

Baseline schedule for completion of the Work, including a preliminary list of all
work plans, tasks and deliverables to be prepared ~~

The Project Management Plan wrll be updated perlodrcally to reﬂect changes n the
project status and team members

Pre-Design Investigation. The purpose of the Pre-Design Investigation (PDI) is to gather
sufficient information to fully develop the Remedral Design (RD).

. o

PDI Work Plan. Setthng Party shall submit a PDI Work Plan (PDI WP) for EPA
approval. The PDI WP shall describe activities to be conducted by Settling Party
to gather sufficient information to fully develop the RD and schedule for
completing the individual items. —As- yasutatic
Setthne-Pare-Settling Party shall perform PDI activities 1nc1ud1ng, but not
limited to, the following:

(1) Sediment core collection and analysis for chemical, waste, geological and
geotechnical characterization, for the purposes of designing the dredging
plan and the engineered cap, and developing a plan for dredged material
disposal.

(2) Pore water sample collection and chemical analysis for the purpose of
designing the engineered cap.

(3) Sub-bottom geophysical and bathymetric surveys for the purpose of
designing the dredging plan and the engineered cap.

4) Physical and chemical water column sampling program to establish a
baseline for PS developed by EPA.



(b)

©)

(6)

(7)
(8)
)

(10)

(n

(12)

Dredge Elutriate Test and other laboratory studies on desorption of
contaminants from solids to assess the potential impacts of dredging on
water quality.

Fish migration/spawning study and other surveys necessary to determine
fish windows and other restrictions on in-water construction.

Borrow site pre-screening and preliminary borrow material
characterization to identify suitable materials for designing the engineered
cap.

In-river habitat survey for the purpose of designing habitat replacement
measures on the mudflats and any other habitat areas affected by
implementation of the selected remedy.

A detailed survey of the bottom of the lower 8.3 miles of the Lower
Passaic River for performing pre-construction debris removal and to locate
utilities for protectlon during construction. ~

A survey and assessment,k as it relates to the implementation of the
remedy, of the integrity of existing bulkheads, natural shoreline, rip
rapped areas and bridge abutments along the lower 8.3 miles of the Lower
Passaic River and a determination of the extent of temporary bulkhead
installation and other protectwe measures required for remedy
1mplementat10n -

A plan for comphance with Federal and State archeological requ1rements
including Phase I and II cultural surveys, as required.

The following supporting deliverables described in 9§ 5.7 (Supporting
Deliverables) applicable to the PDI: Health and Safety Plan, Emerzenesy
sponsean-Field Sampling Plan, Quality Assurance Project Plan.

Following the PDI, Settling Party shall submit a PDI Evaluation Report for EPA
comment. This report must include:

(1)
)
)
(4)
©)
(6)

Summary of the investigations performed;

Summary of investigation results;

Summary of validated data (i.c., tables and graphics);
Data validation reports and laboratory data reports;
Narrative interpretation of data and results;

Results of statistical and modeling analyses;
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(7) Photographs documenting the work conducted,

(8) Conclusions and recommendations for RD, including design parameters
and criteria; and

9) Recommendations for additional data collection or analyses.

(c) EPA may require Settling Party to supplement the PDI Evaluation Report and/or
to perform additional pre-design studies.

Remedial Design Work Plan. Settling Party shall submit a Remedial Design (RD) Work
Plan (RDWP) for EPA approval. The RDWP must include:

(a) Plans and technical approaches for implementing all RD activities identified in
this SOW, in the RDWP, or required by EPA to be conducted to develop the RD;

(b Descrrptrons of any areas requiring clarrﬁcatron and/or antlcrpated problems (e g,

data gaps);

(c) Descrrptrons of any applicable permrttmg requrrements and other regulatory
reqmrements

(d) Description of plans for obtaining access in connection with the Work, such as
property acqmsrtron property leases, and/or casements;

(e) Descrrptron of supportmg desrgn calculatrons and modelmg runs to be performed
in support of design; ~ ~

(D X plan for identification, screening and selection of disposal sites for Waste

Material;

(g)  Description of plans for obtaining Congressional action to modify the depths and
deauthorize portions of the federally-authorized navigation channel in accordance
with the navigation depths included in the selected remedy in the ROD;

(h) Tasks required for implementing institutional controls; and

(1) Descriptions of how the RD and RA will be implemented using the principles
specified in the EPA Region 2°s Clean and Green Policy.

641)_ The Emergency Response Plan described in 9 5.7 (Supporting Deliverables ).

Settling Party shall meet regularly with EPA ac wrd 1g to time frames identified within
the Project Man mmmﬂt t tm discuss-desten-issues-as-aecessary, or as directed or
determined by EPA-and-identified-within-the- P

5 Site Wide Monitoring Plan. Setthine Partv shall submit a Site Wide Monitoring Plan for

FPA comment as described in % 5.7 (Supporting Deliverables),




3:53.6_Site Selection and Evaluation. Settling Party shall identify and select a site or sites for
the sediment processing facility.

(2)

®)

Settling Party shall submit a Site Selection and Evaluation Work Plan for EPA
approval. The work plan will include, but not be limited to the following tasks:

(1) Site(s) selection criteria, identification process and selection process;

(2) Collection of site evaluation data to assess the suitability of the site(s) for
use as a sediment processing facility and as required for bidding purposes
during contractor selection, including, but not limited to geotechnical,
baseline chemical conditions, habitat and cultural resources surveys,
topographical survey, and utility service assessment;

(3) Land leasing or acquisition plan.
Following completion of the site selection and evaluation for the sediment

processing facility, Settling Party shall submit a Site Selection and Evaluation
Report for EPA comment. ~

3:63.7 Treatability Studies

(a)

(b)

(©

(d)

Settling Party shall perform Treatabrhty Studres (TS) for the following purposes
unless otherwise agreed to by EPA

(1)‘ - To evaluate enhanced capping technologies, with a focus on

constructability and placement techniques, such as the use of additives or
amendments (e.g., activated carbon or organoclay) to create a reactive cap
or thin-layer capping technologies where conditions are conducive to such
approaches

(2) To evaluate constructability and placement techniques for habitat substrate
on the mudflats and any other habitat areas affected by implementation of
the selected remedy.

Settling Party will submit a TS Work Plan (TSWP) for EPA approval. Settling
Party shall prepare the TSWP in accordance with EPA’s Guide for Conducting
Treatability Studies under CERCLA, Final (Oct. 1992), as supplemented for RD
by the Remedial Design/Remedial Action Handbook, EPA 540/R-95/059 (June
1995).

Following completion of the TS, Settling Party shall submit a TS Evaluation
Report for EPA comment.

EPA may require Settling Party to supplement the TS Evaluation Report and/or to
perform additional treatability studies.



3:73.8 Preliminary (530%) RD. Settling Party shall submit a Preliminary ($30%) RD for
EPA’s comment. The Preliminary RD must include:

(a) A design criteria report, as described in the Remedial Design/Remedial Action
Handbook, EPA 540/R-95/059 (June 1995);

(b) A basis of design report, as described in the Remedial Deszgn/Remedzal Action

Handbook EPA 540/R 95/059 (June 1995)—inehidine-deserptions-aat-data

evatuation-desipn-calenlastionsand-modehng syed-n-suppertolithe 1,
(c) Preliminary drawings and specifications, including, but not limited to:

(1) An outline of general specifications

(2) Listing of drawings and schematics

(3)  Description of the planned Q&M requirements

(4) . Deseription of how PDI data will be incorperated into the RD.

te)(d) Design elements to be addressed include, but are m}@;}%m%@tad to:
(1) Identiﬁcation of dredging methods and equipment !

2) Identiﬁcatlon of materlals handling and sediment dewatermg technology
 for the sedlment processing facﬂlty

(3) Site layout for‘fsediment processing facility, including transportation

4) Plans for habitat replacément on the mudflats and any other habitat arcas
affected by implementation of the selected remedy;

(5) A plan for debris removal, decontamination and disposal;

(6)  Descriptions of permit requirements, if applicable;

(e) A caoba L1 el 12 SRR I "R P sabodl sreratoet < 141;1 ﬂ%% I!é

3] A draft schedule for RA activities; and
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Intermediate (60%) RD. Settling Party shall submit the Intermediate (60%) RD for

EPA’s comment, The Intermediate RD must address EPA’s comments regarding the

Preliminary RD and value engineering study resulis. if the value engineering studv is
conducted prior to the Intermediate RD. and include the following:

(2} A revised basis of design report;
b Intermediate drawines and specifications, includme but not hmited to
(1 Draft s pu{ ications

2) E}ﬁ“em\gfn o8 z‘mdﬁh ematics

Q}W O&M cﬁmummm and cost @wmmm

(43 g;g ice M% for the R/%
mw AEE}%QE(;V&M@,WEDK data

(c) Design elements to m addm@@m include, but are not limited to:
Al U xj;gzm of cﬁcwm clements addressed in the Preliminary RD

2) A description of how the RA will be implemented in a manner that
minimizes environmental impacts in accordance with EPA’s Principles for
Greener Cleanups (Aug. 2009) and EPA Region 2°s Clean and Green
Policy;

(3) A description of how the RA will be implemented consistent with the PS
developed by EPA: and

(4) A descrimtion of how recontamination of the cap by contaminants of
concern due to remedy implementation will be minimized:

(d) An undated draft schedule for RA activities: and

f=xe) Updates. as necessary, of supporting deliverables described in 9 5.7 (Supportin
E}ufm rables) previously submitted.

3.83.10Value Engineering Analysis. Settling party shall implement a value engineering study,

to be undertaken following the Prehmmary Remedial Des1gn but pr1or to the Pre- Fmal
Remedial Design. The value engineering study will esntemplateitems-onthaed-inbe
conducted in accordance with EPA’s Value Engmeerlng for Fund-Financed Remedial




¥

Design mchﬁmwd/{z/Arf/mz Projects OuickReferencetaet-Sheet (ERAQSWER 9355 5-

24, 49908 April 2006) and Value Engineering (WWFR 9 M‘% 5-24FS. November 2005).

Setthing

1o Party shall submit the results of the value engineering study for EPA comment

and shall address EPA comments o the Intermediate or Pre-Final RD,

3:93.11Pre-Final (95%) RD. Settling Party shall submit the Pre-final (95%) RD for EPA’s
comment. The Pre-final RD must be a continuation and expansion of the previous design
submittal and must address EPA’s comments regarding the Intermediate RD _and the

value enginecring study results. The Pre-final RD will serve as the approved Final

(100%) RD if EPA approves the Pre-final RD without comments. The Pre-final RD must
include:

(2)

(©

(d)
(¢)

3463.12

A complete set of construction drawings and specifications that are: (1) certified
by a registered professional engineer; (2) suitable for procurement; and (3) follow
the Construction Specifications Institute’s MasterFormat 2012;

A survey and engmeermg drawings showing existing features of OUZ of the Site,
such as clements, property borders, easements, and srte conditions; ‘

Pre—FinaI versions of the same clements and deliverables as are required for the

A spéciﬁcatiOn for photographic documentation of the RA: and

Updates of allthe supporting dehverablesw: redto-necompany-the-Prelisninas
36%3-RB described in 9 5.7 (Supporting Deliverab Em) ol m*zowh whmrtrmt and
the following addrtm%ﬁ{ suppotting deliverables: Construction Quality
Assurance/Ouality Control T icm O&M | E?m"@ﬂd [nstitutional Controls

Im Et,ms;,m&tmn and Assurance Plan.

Final (100%) RD. Settling Party shall submit the Final (100%) RD for EPA

approval. The Final RD must address EPA’s comments on the Pre-final RD and must
include final versions of all Pre-final RD deliverables.

4.

EMERGENCY RESPONSE, OFF-SITE SHIPMENTS AND REPORTING

4.1 Emergency Response and Reporting

(a)

Emergency Response and Reporting. If any event occurs during performance of
the Work that causes or threatens to cause a release of Waste Material on, at, or
from OU2 of the Site and that either constitutes an emergency situation or that
may present an immediate threat to public health or welfare or the environment,
Settling Party shall: (1) immediately take all appropriate action to prevent, abate,
or minimize such release or threat of release; (2) immediately notify the
authorized EPA officer (as specified in § 4.1(c)) orally; and (3) take such actions
in consultation with the authorized EPA officer and in accordance with all
applicable provisions of the Health and Safety Plan and any other deliverable
approved by EPA under the SOW.

10



4.2

(b)

(©

(d)

(©)

Release Reporting. Upon the occurrence of any event during performance of the
Work that Settling Party are required to report pursuant to Section 103 of
CERCLA, 42 U.S.C. § 9603, or Section 304 of the Emergency Planning and
Community Right-to-know Act (EPCRA), 42 U.S.C. § 11004, Settling Party shall
immediately notify the authorized EPA officer orally.

The “authorized EPA officer” for purposes of immediate oral notifications and
consultations under 9§ 4.1(a) and § 4.1(b) is the EPA Project Coordinator, the EPA
Alternate Project Coordinator (if the EPA Project Coordinator is unavailable), or
the EPA Emergency Response Unit, Region 2 (if neither EPA Project Coordinator
1s available).

For any event covered by 9 4.1(a) and § 4.1(b), Settling Party shall: (1) within 14
days after the onset of such event, submit a report to EPA describing the actions
or events that occurred and the measures taken, and to be taken, in response
thereto; and (2) within 30 days after the conclusion of such event, submlt a report

to EPA describing all actions taken m response to such event.

The reporting requirements under 9 4.1 are in addition to the reporting required by
CERCLA § 103 or EPCRA § 304 ~

Off-Site Shlpments

(a)

(b)

(©

Setthng Party may sth hazardous substances pollutants and contaminants from
OU2 of the Site to an off-Site facility only if it complies with Section 121(d)(3) of
CERCLA, 42 U.S.C. § 9621(d)(3), and 40 C.F R. § 300.440. Settling Party will
be deemed to be in compliance with CERCLA § 121(d)(3) and 40 CFR. §
300.440 regarding a shipment if Settling Party obtains a prior determination from
EPA that the proposed receiving facility for such shipment 1s acceptable under the
criteria of 40 C.F.R. § 300.440(b).

Settling Party may ship Waste Material from OU?2 of the Site to an out-of-state
waste management facility only if, prior to any shipment, it provides notice to the
appropriate state environmental official in the receiving facility’s state and to the
EPA Project Coordinator. This notice requirement will not apply to any off-Site
shipments when the total quantity of all such shipments does not exceed 10 cubic
yards. The notice must include the following information, if available: (1) the
name and location of the receiving facility; (2) the type and quantity of Waste
Material to be shipped; (3) the schedule for the shipment; and (4) the method of
transportation. Settling Party also shall notify the state environmental official
referenced above and the EPA Project Coordinator of any major changes in the
shipment plan, such as a decision to ship the Waste Material to a different out-of-
state facility.

Settling Party may ship Investigation Derived Waste (IDW) from OU2 of the Site
to an off-Site facility only if it complies with Section 121(d)(3) of CERCLA, 42
U.S.C. §9621(d)(3),40 C.F.R. § 300.440, EPA’s Guide to Management of

11
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4.5

Investigation Derived Waste, OSWER 9345.3-03FS (Jan. 1992), and any IDW-
specific requirements contained in the ROD. Wastes shipped off-Site to a
laboratory for characterization, and RCRA hazardous wastes that meet the
requirements for an exemption from RCRA under 40 CFR § 261.4(e) shipped off-
site for treatability studies, are not subject to 40 C.F.R. § 300.440.

Progress Reports. Commencing with the month following the Effective Date of the
Settlement Agreement and until EPA approves the Final (100%) RD, Settling Party shall
submit progress reports to EPA on a quarterly basis, or as otherwise requested by EPA.
The reports must cover all activities that took place during the prior reporting period,
including:

(a) The actions that have been taken toward achieving compliance with the
Settlement Agreement;

(b)  Allresults of sampling, tests and all other data received or generated by Settling

Party, in an interactive, searchable database (in Excel or Access format). This
database will be equivalent in form and function to any database used by the
Settling Party in the development of the RD;

(c) A déScription of all déliverables that Settling Party submitted to EPA;

(d) An updated RD Schedule, together with information fregarding approximate
percentage of completion, delays encountered or anticipated that may affect the
future schedule for completion of the RD, and a description of efforts made to
mitigate those delays or anticipated delays; ‘

(e) A description of any modifications to the work plans or other schedules that

Settling Party has proposed or that have been approved by EPA; and

3] A description of all activities undertaken in support of the Community
Involvement Plan (CIP) during the reporting period and those to be undertaken in
the next reporting period.

Notice of Progress Report Schedule Changes. If the schedule for any activity described
in the Progress Reports, including activities required to be described under 4 4.1(d),
changes, Settling Party shall notify EPA of such change at least 7 days before
performance of the activity.

Periodic Review Support Plan (PRSP). Upon EPA request, Settling Party shall submit
the PRSP for EPA approval. The PRSP addresses the studies and investigations that
Settling Party shall conduct to support EPA’s reviews of whether conditions at the Site
are protective of human health and the environment in accordance with Section 121(c) of
CERCLA, 42 U.S.C. § 9621(c) (also known as “Five-year Reviews”). Settling Party shall
develop the plan in accordance with Comprehensive Five-year Review Guidance,
OSWER 9355.7-03B-P (June 2001), and any other relevant five-year review guidances.

12
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S. DELIVERABLES

Applicability. Settling Party shall submit deliverables for EPA approval or for EPA
comment as specified in the SOW. If neither is specified, the deliverable does not require
EPA’s approval or comment. Paragraphs 5.2 (In Writing) through 5.4 (Technical
Specifications) apply to all deliverables. Paragraph 5.5 (Certification) applies to any
deliverable that is required to be certified. Paragraph 5.6 (Approval of Deliverables)
applies to any deliverable that is required to be submitted for EPA approval.

In Writing. All deliverables under this SOW must be in writing unless otherwise
specified.

General Requirements for Deliverables. All deliverables must be submitted by the
deadlines in the RD Schedule, as applicable. Settling Party shall submit all deliverables to
EPA in electronic form. Technical specifications for sampling and monitoring data and
spatial data are addressed in § 5.4. All other deliverables shall be submitted to EPA in the

~ electronic form specified by the EPA Project Coordinator. If any deliverable includes

maps, drawings, or other exhibits that are larger than 8.5” by 117, Setthng Party shall also
provide EPA with paper coples of such eXhlbltS upon EPA request.

Technical Spemficatlons

(a) Sampling and momtormg data should be submltted in Standard EPA Regxon 2
Electronic Data Deliverable (EDD) format, which can be found at
https://www epa.gov/superfund/region-2-superfund-electronic-data-submission.
Other delivery methods may be allowed by EPA if electronic direct submission
presents a significant burden or as technology changes. ~

b Spatial data, including Spatially-referenced data and geospatial data, should be

submitted: (1) in the ESRI File Geodatabase format; and (2) as unprojected
geographic coordinates in decimal degree format using North American Datum
1983 (NADS3) or World Geodetic System 1984 (W(GS84) as the datum. If
applicable, submissions should include the collection method(s). Projected
coordinates may optionally be included but must be documented. Spatial data
should be accompanied by metadata, and such metadata should be compliant with
the Federal Geographic Data Committee (FGDC) Content Standard for Digital
Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata Technical
Specification. An add-on metadata editor for ESRI software, the EPA Metadata
Editor (EME), complies with these FGDC and EPA metadata requirements and is

available at https://edg.epa.gcov/EME/.

(c) Each file must include an attribute name for each site unit or sub-unit submitted.
Consult https://www.epa.gov/geospatial/geospatial-policies-and-standards for any
further available guidance on attribute identification and naming.

(d) Spatial data submitted by Settling Party does not, and is not intended to, define
the boundaries of the Site.
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5.5

S.6.

Certification. All deliverables that require compliance with this 4 5.5 must be signed by
the Settling Party’s Project Coordinator, or other responsible official of Settling Party,
and must contain the following statement:

I certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system designed
to assure that qualified personnel properly gather and evaluate the information
submitted. Based on my inquiry of the person or persons who manage the system,
or those persons directly responsible for gathering the information, the
information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. I have no personal knowledge that the information submitted is
other than true, accurate, and complete. I am aware that there are significant
penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.

Approval of Deliverables
(a)  Initial Submissions

(1)  After review of any deliverable that is required to be submitted for EPA
_approval under the Settlement Agreement or the SOW, EPA shall:
(1) approve, in whole or in part, the submission; (ii) approve the
submission upon specified conditions; (iii) dlsapprove in whole or in part,
the submission; or (iv) any comb1nat10n of the foregoing. “

(2) EPA also may modlfy the initial subrmssmn to cure deficiencies in the
submission if: (i) EPA determines that disapproving the submission and
awaiting a resubmission would cause substantial disruption to the Work;
or (ii) previous submission(s) have been disapproved due to material
defects and the deficiencies in the initial submission under consideration
indicate a bad faith lack of effort to submit an acceptable deliverable.

(b) Resubmissions. Upon receipt of a notice of disapproval under 9 5.6(a) (Initial
Submissions), or if required by a notice of approval upon specified conditions
under 9 5.6(a), Settling Party shall, within 30 days or such longer time as
specified by EPA in such notice, correct the deficiencies and resubmit the
deliverable for approval. After review of the resubmitted deliverable, EPA may:
(1) approve, in whole or in part, the resubmission; (2) approve the resubmission
upon specified conditions; (3) modify the resubmission; (4) disapprove, in whole
or in part, the resubmission, requiring Settling Party to correct the deficiencies; or
(5) any combination of the foregoing.

(c) Material Defects. If an initially submitted or resubmitted deliverable contains a
material defect, and the deliverable is disapproved or modified by EPA under
Paragraph 5.6(a) or 5.6(b) due to such material defect, then the material defect
shall constitute a lack of compliance for purposes of Paragraph 71 of the
Settlement Agreement. The provisions of Section XIV (Dispute Resolution) and
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5.7

(d)

Section XVI (Stipulated Penalties) of the Settlement Agreement shall govern the
accrual and payment of any stipulated penalties regarding Settling Party’s
submissions under this paragraph.

Implementation. Upon approval, approval upon conditions, or modification by
EPA under § 5.6(a) (Initial Submissions) or 4 5.6(b) (Resubmissions), of any
deliverable, or any portion thereof: (1) such deliverable, or portion thereof, will be
incorporated into and enforceable under the Settlement Agreement; and (2)
Settling Party shall take any action required by such deliverable, or portion
thereof. The implementation of any non-deficient portion of a deliverable
submitted or resubmitted under 4 5.6(a) or 9 5.6(b) does not relieve Settling Party
of any liability for stipulated penalties under Section XVI (Stipulated Penalties) of
the Settlement Agreement.

Supporting Deliverables. Settling Party shall submit each of the following supporting

 deliverables for EPA approval, except as specifically provided. Settling Party shall

develop the deliverables in accordance with all applicable regulations, guidances, and

~ policies (see Section 8 (References)). Settling Party shall update each of these supporting

deliverables as necessary or approprlate during the course of the Work, and/or as
requested by EPA. ~

(2)

(b)

Health and Safety | Plan The Health and Safety Plan (HASP) describes aﬁ
activities to be performed to protect on-Site personnel and area residents from
physical, chemical, and all other hazards posed by the Work. Settling Party shall
develop the HASP in accordance with EPA’s Emergency Responder Health and
Safety and Occupational Safety and Health Administration (OSHA) requirements
under 29 C.F.R. §§ 1910 and 1926. The HASP should cover PDI and RD

activities. EPA does not approve the HASP, but will review it to ensure that all

necessary elements are included and that the plan provides for the protection of
human health and the environment.

Emergency Response Plan. The Emergency Response Plan (ERP) must describe
procedures to be used in the event of an accident or emergency at OU2 of the Site
(for example, damage to utilities, power outages, water impoundment failure,
treatment plant failure, slope failure, etc.). The ERP must include:

(1) Name of the person or entity responsible for responding in the event of an
emergency incident;

(2) Plan and date(s) for meeting(s) with the local community, including local,
State, and federal agencies involved in the cleanup, as well as local
emergency squads and hospitals;

(3) Spill Prevention, Control, and Countermeasures (SPCC) Plan (if
applicable), consistent with the regulations under 40 C.F R. Part 112,
describing measures to prevent, and contingency plans for, spills and
discharges;
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(©)

(d)

(4)  Notification activities in accordance with 9 4.1(b) (Release Reporting) in
the event of a release of hazardous substances requiring reporting under
Section 103 of CERCLA, 42 U.S.C. § 9603, or Section 304 of the
Emergency Planning and Community Right-to-know Act (EPCRA),

42 US.C. § 11004; and

(5) A description of all necessary actions to ensure compliance with
Paragraph 46 (Emergencies and Releases) of the Settlement Agreement in
the event of an occurrence during the performance of the Work that causes
or threatens a release of Waste Material from OU?2 of the Site that
constitutes an emergency or may present an immediate threat to public
health or welfare or the environment.

Field Sampling Plan. In accordance with the Uniform Federal Policy for Quality
Assurance Project Plans cited below, the Field Sampling Plan (FSP) addresses all

~ sample collection activities. The FSP must be written so that a field sampling

team unfamiliar with the project would be able to gather the samples and field
information required. Settling Party shall develop the FSP in accordance with
Guidance for Conducting Remedial Investlgatlons and Feasibility Studzes
EPA/540/G 89/004 (Oct. 1988).

Quahty Assurance Project Plan. The Quality Assurance Project Plan (QAPP)
addresses sample collection, analysis and data handling regarding the Work. The
QAPP must include a detailed cxplanation of Settling Party’s quality assurance,
quality control, and chain of custody procedures for all treatability, design,
compliance and monitoring samples. Settling Party shall develop the QAPP in
accordance with the most current version of the Uniform Federal Policy for
Quality Assurance Project Plans, Parts 1-3, EPA/505/B-04/900A though 900C
(March 2005). The QAPP also must mclude procedures:

(1) To ensure that analyses, including specific laboratory methods and
chemical constituents, are performed to meet the objectives of the ROD.

(2) To ensure that EPA and its authorized representative have reasonable
access to laboratories used by Settling Party in implementing the
Settlement Agreement (Settling Party’s Labs);

(3) To ensure that Settling Party’s Labs analyze all samples submitted by EPA
pursuant to the QAPP for quality assurance monitoring;

4) To ensure that Settling Party’s Labs perform all analyses using the latest
version of EPA-accepted methods (e.g., the methods documented in SW-
846; 40 CFR Part 136; 40 CFR Part 141; and USEPA Contract Laboratory
Program Statements of Work Organic Superfund Methods Multi-Media,
Multi-Concentration and Inorganic Superfund Methods Multi-Media,
Multi-Concentration, etc.) or other methods acceptable to EPA. Any
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modifications to the Contract Laboratory Program, SW-846 or other EPA
methods must be submitted to the EPA for approval;

(5) To ensure that either (a) the QAPP is amended and resubmitted to EPA for
approval prior to any field sampling event to reflect: updated sampling and
analytical methods, new methods for analytical parameters, and new
parameters under the Unregulated Contaminant Monitoring Rule or (b) a
justification 1s provided to EPA for approval to utilize the existing QAPP.

(6) To ensure that Settling Party’s Labs participate in an EPA-accepted
QA/QC program or other program QA/QC acceptable to EPA;

(7) For Settling Party to provide EPA with notice at least 7 days prior to any
sample collection activity;

(8) For Settling Party to provide spht samples and/or duphcate samples to
EPA upon request o

(9)  For EPA to takefany additional samples that it deems necessary;

(10)  For EPA to prov1de to Setthng Party, upon request split samples and/or
duplicate samples n connectlon w1th EPA’s over51ght sampling; and

(11) _ For Setthng Party to submit to EPA all samphng and test results and other
 datain connection with the implementation of the Settlement Agreement.

Site Wlde Monitoring Plan. The purpose of the Site Wide Monitoring Plan
(SWMP) is to obtain baseline information regarding the extent of contamination
in affected media at OU2 of the Site; to obtain information, through short- and
long- term monitoring, about the movement of and changes in contamination
throughout OU2 of the Site, before and during implementation of the RA; to
obtain information regarding contamination levels to determine whether interim
remediation milestones, remediation goals and remedial action objectives are
achieved; and to obtain information to determine whether to perform additional
actions, including further OU2 Site monitoring. The SWMP must include:

(1) Description of the environmental media to be monitored,

(2) Description of the data collection parameters, including existing and
proposed monitoring devices and locations, schedule and frequency of
monitoring, analytical parameters to be monitored, and analytical methods
employed;

(3) Description of how performance data will be analyzed, interpreted, and
reported, and/or other Site-related requirements;

4) Description of verification sampling procedures;
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(g

(5) Description of deliverables that will be generated in connection with
monitoring, including sampling schedules, laboratory records, monitoring
reports, and monthly and annual reports to EPA and State agencies; and

(6) Description of proposed additional monitoring and data collection actions
(such as increases in frequency of monitoring, and/or installation of
additional monitoring devices in the affected areas) in the event that
results from monitoring devices indicate changed conditions (such as
higher than expected concentrations of the contaminants of concern or
groundwater contaminant plume movement).

Construction Quality Assurance/Quality Control Plan (CQA/QCP). The
purpose of the Construction Quality Assurance Plan (CQAP) is to describe
planned and systemic activities that provide confidence that the RA construction
will satisfy all plans, specifications, and related requirements, including quality
objectives. The purpose of the Construction Quality Control Plan (CQCP) is to
describe the activities to verify that RA construction has satlsﬁed all plans,
specifications, and related requlrements mcludmg quahty objectives. The

CQA/ QCP must:

(1) _ Identify, and descnbe the responsibilities of, the organizations and
personnel 1mp1ementmg the CQA/QCP;

2) Include a descnptlon of the PS developed by EPA

3) " Describe the act1v1t1es to be performed (1) to provide confidence that PS
will be met; and (ii) to determine whether PS have been met;

4) Describe verification activities, such as inspections, sampling, testing,
monitoring, and production controls, under the CQA/QCP;

(5) Describe industry standards and technical specifications used in
implementing the CQA/QCP;

(6) Describe procedures for tracking construction deficiencies from
identification through corrective action;

(7) Describe procedures for documenting all CQA/QCP activities; and

(8) Describe procedures for retention of documents and for final storage of
documents.

Transportation and Off-Site Disposal Plan. The Transportation and Off-Site
Disposal Plan (TODP) describes plans to ensure compliance with § 4.2 (Off-Site
Shipments). The TODP must include:

(1) Proposed routes for transportation of Waste Material from the lower 8.3
miles to the sediment processing facility.
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(h)

(1)

(2) Identification of disposal sites for Waste Material;

(3) Proposed routes for off-site shipment of Waste Material;

4) Identification of communities affected by shipment of Waste Material; and
(5) Description of plans to minimize impacts on affected communities.

O&M Plan. The O&M Plan describes the requirements for inspecting, operating,
and maintaining the RA. Settling Party shall develop the O&M Plan in
accordance with Operation and Maintenance in the Superfund Program, OSWER
9200.1 37FS, EPA/540/F-01/004 (May 2001). The O&M Plan must include the
following additional requirements:

(1) Description of activities to be performed: (1) to provide confidence that
interim remediation milestones, remediation goals and remedial action
objectives will be met; and (ii) to determine whether interim remediation
milestones, remediation goals and remedial action objectives have been
met; ~

3

(2)  O&M Reporting. Description of records and reports that will be
~ generated during O&M, such as daily operating logs, laboratory records,
~ records of operating costs, reports regarding emergencies, personnel and
_ maintenance records, monitoring reports, and monthly and annual reports
to EPA and State agenmes

3) Descnptlon of corrective action in case of systems failure, including:

. (i) alternative procedures to prevent the release or threatened release of
Waste Material which may endanger public health and the environment or
may cause a failure to achieve interim remediation milestones,
remediation goals and remedial action objectives; (i1) analysis of
vulnerability and additional resource requirements should a failure occur;
(ii1) notification and reporting requirements should O&M systems fail or
be in danger of imminent failure; and (iv) community notification
requirements; and

4) Description of corrective action to be implemented in the event that
interim remediation milestones, remediation goals and remedial action
objectives are not achieved; and a schedule for implementing these
corrective actions.

Institutional Controls Implementation and Assurance Plan. The Institutional
Controls Implementation and Assurance Plan (ICIAP) describes plans to
implement, maintain, and enforce the Institutional Controls (ICs) at OU2 of the
Site. Settling Party shall develop the ICIAP in accordance with Institutional
Controls: A Guide to Planning, Implementing, Maintaining, and Enforcing
Institutional Controls at Contaminated Sites, OSWER 9355.0-89, EPA/540/R-
09/001 (Dec. 2012), and Institutional Controls: A Guide to Preparing
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6.1

Institutional Controls Implementation and Assurance Plans at Contaminated
Sites, OSWER 9200.0-77, EPA/540/R-09/02 (Dec. 2012). The ICIAP must
include the following additional requirements:

(1) Institutional controls to protect the engineered cap identified by EPA to be
implemented by the appropriate federal and State of New Jersey entities;

(2) Tools and mechanisms to conduct enhanced outreach to increase
awareness of New Jersey’s prohibitions and advisories on fish and crab
consumption;

(3) Locations of recorded real property interests (e.g., easements, liens) and
resource interests in the property that may affect ICs (e.g., surface,
mineral, and water rights) including accurate mapping and geographic
information system (GIS) coordinates of such interests; and

4) Legal descriptions and survey maps that are prepared according to current j
- American Land Title Assomatmn (ALTA) Survey guidelines and cemﬁed‘
by a licensed surveyor.
6. SCHEDULES

Apphcablhty and Revisions. All dehverables and tasks requxred under this SOW must

~ be submitted or completed by the deadlines or within the time durations listed in the RD

Schedule set forth below. Settling Party may submit proposed revised RD Schedules for
EPA approval. Upon EPA’s approval, the revised RD Schedule supersede the RD
Schedule set forth below, and any prekusly approved RD Schedule. ~
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6.2 RD Schedule___ (to be updated following agreement on schedule)
Description of
Deliverable, Task € Ref. Deadline
1 Depignate Community 2.1(c) 15 days after EPA request
Coordinator
2 Prdject Management Plan 3.1
3 PDI WP 3.2(a)
4 PDII Evaluation Report 3.2(b)
5 ROWP 33
6 Site Wide Monitoring 3.5
Plan
76 | Site Selection and 3.56(a)
Evaluation Work Plan
8% | Site Selection and 3.65(b)
| Evaluation Report 1 T
08 | 3.75(b) . ‘ . .
109 | TS Evaluation Report  3.756(c) ~ 1
1.0 | Preliminary (530%) RD 3.87
121 | Intermediate (60%) RD 39
132 | Value Engineering Study . 3.10
| Results .
145 | Pre-final (9:0%) RD 3.119
1:4 | Final (100%) RD | 3126
162 | Periodic Review Support | 4.5
4 |Plan . . . .

7.1

7.2

8.1

7. STATE PARTICIPATION

Copies. Settling Party shall, at any time it sends a deliverable to EPA, send a copy of
such deliverable to the State. EPA shall, at any time it sends a notice, authorization,
approval, disapproval, or certification to Settling Party, send a copy of such document to
the State.

Review and Comment. The State will have a reasonable opportunity for review and
comment prior to any EPA approval or disapproval under 9 5.6 (Approval of
Deliverables) of any deliverables that are required to be submitted for EPA approval.

8. REFERENCES

The following regulations and guidance documents, among others, apply to the Work.
Any item for which a specific URL is not provided below is available on one of the three
EPA Web pages listed in 9 8.2:
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(b)

(©

(d)
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(g)

(h)

(1)

0

(k)

M

(m)

(0)

(p)

A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14,
EPA/540/P-87/001a (Aug. 1987).

CERCLA Compliance with Other Laws Manual, Part I: Interim Final, OSWER
9234.1-01, EPA/540/G-89/006 (Aug. 1988).

Guidance for Conducting Remedial Investigations and Feasibility Studies,
OSWER 9355.3-01, EPA/540/G-89/004 (Oct. 1988).

CERCLA Compliance with Other Laws Manual, Part I, OSWER 9234.1-02,
EPA/540/G-89/009 (Aug. 1989).

Guidance on EPA Oversight of Remedial Designs and Remedial Actions
Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr.1990).

Guidance on Expediting Remedial Des1gn and Remechal Actlons OSWER
9355 5-02, EPA/540/G—90/OO6 (Aug. 990) ‘

Gmde to Management of Investlgatlon Derived Wastes, OSWER 9345 3-03FS
(Jan. 1992). ;

Permits and Permit Equivalency Processes for CERCLA On- Slte Response
Actions, OSWER 9355 7-03 (Feb. 1992).

Guldance for Conducting Treatablhty Studles under CERCLA OSWER 93 80.3-
10, EPA/540/R-92/071A (Nov 1992).

National Oil and Hazardous Substances Pollution Contingency Plan; Fmai Rule,
40 C.F.R. Part 300 (Oct. 1994).

Guidance for Scoping the Remedial Design, OSWER 9355.0-43, EPA/540/R-
95/025 (Mar. 1995).

Remedial Design/Remedial Action Handbook, OSWER 9355.0-04B, EPA/540/R-
95/059 (June 1995).

EPA Guidance for Data Quality Assessment, Practical Methods for Data
Analysis, QA/G-9, EPA/600/R-96/084 (July 2000).

Operation and Maintenance in the Superfund Program, OSWER 9200.1-37FS,
EPA/540/F-01/004 (May 2001).

Comprehensive Five-year Review Guidance, OSWER 9355.7-03B-P, 540-R-01-
007 (June 2001).

Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009
(Dec. 2002).
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(1)

(s)

(t)
(u)

K3

W)

(x)

\))

g

(aa)

(bb)

(cc)

(dd)

(ee)

(fH)

Institutional Controls: Third Party Beneficiary Rights in Proprietary Controls
(Apr. 2004).

Quality management systems for environmental information and technology
programs -- Requirements with guidance for use, ASQ/ANSI E4:2014 (American
Society for Quality, February 2014).

Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3,
EPA/505/B-04/900A though 900C (Mar. 2005).

Superfund Community Involvement Handbook, EPA/540/K-05/003 (Apr. 2005).

EPA Guidance on Systematic Planning Using the Data Quality Objectives
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006).

EPA Requirements for Quality Assurance Project Plans, QA/R-

: EPA/240/B 01/003 (Mar. 2001, reissued May 2006).

EPA Requrrements for Quality Management Plans, QA/R 2, EPA/240/B 01/002
(Mar. 2001, reissued May 2006).

USEPA Contract Laboratory Program Statement of Work for Inorgamc Analysis,
ILMOS 4 (Dec. 2006).

USEPA Contract Laboratory Program Statement of Work for Organrc Analysrs
SOMOl 2 (amended Apr. 2007)

; EPA National Geospatial Data Policy, CIO Pohcy Transmrttal 05-002

(Aug. 2008), available at http.//www.epa.gov/geospatial/policies.html and}:
htto://'www . epa.gov/geospatial/docs/National 'Geospatial Data Policy.pdf.

Principles for Greener Cleanups (Aug. 2009), available at
httn:/fwww.epa.gov/oswer/ereenercleanups/.

EPA Region 2 Clean and Green Policy, available at
httos//www.epa.gov/greenercleanups/epa-region-2-clean-and-green-polic

USEPA Contract Laboratory Program Statement of Work for Inorganic
Superfund Methods (Multi-Media, Multi-Concentration ), ISM01.2 (Jan. 2010).

Close Out Procedures for National Priorities List Sites, OSWER 9320.2-22
(May 2011).

Recommended Evaluation of Institutional Controls: Supplement to the
“Comprehensive Five-Year Review Guidance,” OSWER 9355.7-18 (Sep. 2011).

Construction Specifications Institute’s MasterFormat 2012, available from the
Construction Specifications Institute, www.csinet.org/masterformat.

23



82

8.3

(gg) Institutional Controls: A Guide to Planning, Implementing, Maintaining, and
Enforcing Institutional Controls at Contaminated Sites, OSWER 9355.0-89,
EPA/540/R-09/001 (Dec. 2012).

(hh)  Institutional Controls: A Guide to Preparing Institutional Controls Implementation
and Assurance Plans at Contaminated Sites, OSWER 9200.0-77, EPA/540/R-
09/02 (Dec. 2012).

(i1)  EPA’s Emergency Responder Health and Safety Manual, OSWER 9285.3-12
(July 2005 and updates), http://www.cpaosc.org/ HealthSafetyManual/manual-
index.htm.

(i)  Broader Application of Remedial Design and Remedial Action Pilot Project
Lessons Learned, OSWER 9200.2-129 (Feb. 2013).

(kk)  Contaminated Sediment Remediation Guidance for Hazardous Waste Sltes

OSWER 9355 0- 85 (December 2005)

(1) Use of Amendments for In Situ Remediation at Superfund Sediment Sites,
OSWER 9200.2-128FS (April 2013).

(mm) Guidelines forﬁ Using Passive Samplers to Monitor Organic Contaminants at
Superfund Sediment‘Sites OSWER 9200.1-110FS (December 2012).

(nn) Usmg Fish Tissue Data to Monitor Remedy Effectweness OSWER 9200. 1 77D
(July 2008).

A more complete list may be found on the following EPA Web pages:

Laws, Policy, and Guidance hitn://wivw.epa. rov/sm}erfund/polic /index htm

Test Methods Collections htto:/fwww.epa.gov/fem/metheollectns. htm

Guidance and Policies Relating to Contaminated Sediment at Superfund Sites:

httos://www.epa.eov/superfund/superfund-
contaminated-sediments-guidance-documents-fact-
sheets-and-policies

For any regulation or guidance referenced in the Settlement Agreement or SOW, the
reference will be read to include any subsequent modification, amendment, or
replacement of such regulation or guidance. Such modifications, amendments, or
replacements apply to the Work only after Settling Party receive notification from EPA
of the modification, amendment, or replacement.
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